Cajero Automatico

Dates			
Start	15/07/19 08:00 AM	Finish	6/09/19 05:00 PM
Baseline Start	15/07/19 08:00 AM	Baseline Finish	6/09/19 05:00 PM
Actual Start	15/07/19 08:00 AM	Actual Finish	

Duration			
Scheduled	40 days	Remaining	40 days
Baseline	40 days	Actual	0 days
		Percent Complete	87%

Work			
Scheduled	728 horas	Remaining	76 horas
Baseline	776 horas	Actual	652 horas

Costs				
Scheduled	\$16972000,00	Remaining	\$8860000,00	
Baseline	\$8872000,00	Actual	\$8112000,00	
		Variance	\$0,00	

Notes